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SMMA

Amendment #3 ° Steel
Bid award



Recommendation for RTA 05A — Structural Steel

A Scope: Structural Steel Only $9,019,182 BP 05A Budget

(58,229,000) RTA 05A Recommendation
($106,977) SDI for 05A

A 90% CDs Estimate — Reconciled: $9,019,182

A 6 Bids Received 683,205 Savings (Deficit)

A Recommended Contractor: Norgate Metal

A Recommended Contract Value: $8,229,000
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Amendment 3

$8,229,000
$106,977

BP O5A - Structural Steel
SDI for BP 05A

$8,335,977

$208,399
$245,291
$162,552

Subtotal — Subcontract Costs

CM Contingency
Contractor-Controlled Insurance Program
CM Fee

SO
$2,863,118
$8,952,219

Amendment 1
Amendment 2

Amendment 3

$616,242

$8,952,219

Subtotal — Non-Subcontract Costs

Grand Total - Amendment 3
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$11,815,337

$250,000

$12,065,337

Total — Construction

Total — Preconstruction

Grand Total — Contract Value



Progress Since April 6, 2022 School Building Committee Meeting

- Site Enabling/Set-Up During April School Recess
- 90% CD Estimating Efforts and Reconciliation
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